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SPECIAL INSPE CTOR GENE RAL  FOR IRAQ RECONSTRUCTION  

 

 
October 23, 2007 

 
MEMORANDUM FOR COMMANDING GENERAL, MULTI-NATIONAL FORCES-

IRAQ,  
COMMANDER, JOINT CONTRACTING COMMAND-

IRAQ/AFGHANISTAN 
COMMANDER, GULF REGION DIVISION, U.S. ARMY 

CORPS OF ENGINEERS 
DIRECTOR, IRAQ TRANSITION ASSISTANCE OFFICE 
  

SUBJECT: Report on Commander’s Emergency Response Program for Bartilla Booster 
Pump Station Repair, Ninewa Governorate, Iraq (Report Number SIGIR PA-
07-109) 

 
The Office of the Special Inspector General for Iraq Reconstruction is assessing projects 
funded under the Commander’s Emergency Response Program to provide real-time relief 
and reconstruction information to interested parties to enable appropriate action, when 
warranted.  
 
We are providing this report for your information and use.  It addresses the current status 
of the Bartilla Booster Pump Station Repair, Ninewa Governorate, Iraq.  The assessment 
was made to determine whether the project was operating at the capacity stated in the 
original contract. 
 
The comments received from the Commander, Gulf Region Division in response to a 
draft of this report addressed the recommendation, and the actions planned should 
address the issues we identified.  As a result, comments to this final report are not 
required.   
 
We appreciate the courtesies extended to our staff.  If you have any questions please 
contact Mr. Brian Flynn at brian.flynn@iraq.centcom.mil or at DSN 318-343-9244.  For 
public or congressional queries concerning this report, please contact SIGIR 
Congressional and Public Affairs at publicaffairs@sigir.mil or at (703) 428-1100. 
 
 
 
 
 

Stuart W. Bowen, Jr. 
Inspector General 
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Special Inspector General for Iraq Reconstruction 
 

SIGIR PA-07-109                                                          October 23, 2007 
 

Bartilla Booster Pump Station Repair  
Commander’s Emergency Response Program 

Ninewa Governorate, Iraq 
 

Synopsis 
 
Introduction.  The Office of the Special Inspector General for Iraq Reconstruction is 
assessing projects funded under the Commander’s Emergency Response Program to 
provide real-time relief and reconstruction information to interested parties to enable 
appropriate action, when warranted.  The overall objective was to determine whether 
projects are operating at the capacity stated in the original contract or task order.  We 
conducted this limited scope assessment in accordance with the Quality Standards for 
Inspections issued by the President’s Council on Integrity and Efficiency.  The 
assessment team included an engineer/inspector and an auditor/inspector.   
 
The project objective was to repair the booster pump station to provide potable water, at a 
rate of 200 cubic meters per hour, to the residents of Bartilla, in the Ninewa governorate. 
The contract included specific requirements that materials and equipment were to be 
replaced with equipment that met the original design intent of the facility. In addition, 
where new material or equipment was specified, new items should adhere to British or 
the equivalent international codes and standards. On 31 August 2006, a firm-fixed-fee 
contract of $237,500 for the booster pump station repair was awarded to a local 
contractor.  
 
Project Assessment Objectives. The objective of this project assessment was to provide 
real-time relief and reconstruction project information to interested parties to enable 
appropriate action, when warranted. Specifically, the Special Inspector General for Iraq 
Reconstruction determined whether the project was operating at the capacity stated in the 
original contract. To accomplish the objective, the Special Inspector General for Iraq 
Reconstruction determined if the project was at full capability or capacity when accepted 
by the United States government, when transferred to Iraqi operators, and during the site 
inspection on 19 September 2007.  
 
Conclusions.  Our assessment of repairs at the Bartilla Booster Pump Station included a 
review and analysis of the contract, related contract documentation, contract Statement of 
Work, design package (drawings and specifications), quality control and quality 
assurance reports, construction progress photos, final situation report, invoices, 
submittals, and closeout documents. 
 
Because of increased insurgent activity in the Mosul area during the two weeks that the 
inspection team was there, escort to the Bartilla Booster Pump Station by the private 
security contractor was delayed for five days.  When an escort finally could be provided, 
the escort limited the assessment team to an expedited site visit. The assessment team 
observed that there was no electrical power available at the time of the site visit, and the 
pump station was not operating. The assessment team could not communicate with the 
two Iraqis at the station; consequently, the Special Inspector General for Iraq 
Reconstruction could not determine the reason the station was not operational on the day 
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of the site visit. Further, the assessment team could not determine the post-turnover 
equipment operations and maintenance management and facility/building maintenance 
practices by the Directorate of Ninewa Water personnel.  
 
The United States Army Corps of Engineers documentation confirmed that contract 
provisions were met and that the Bartilla Booster Pump Station was operational at the 
time of turnover to the Directorate of Ninewa Water. The documentation also showed 
that the contractor and the United States government performed adequate quality 
management oversight, which enforced contract provisions and ensured construction 
quality and completeness. 
 
Recommendations.  The Special Inspector General for Iraq Reconstruction 
recommended that the Commander, Gulf Region North, send representatives to visit the 
site when security situations become more stable to determine why the booster pump 
station was not operational on 19 September 2007. 
 
Management Comments.  The Commander, Gulf Region Division concurred with the 
recommendation agreeing to have Gulf Region North representatives visit the site when 
security conditions warrant.  The Special Inspector General for Iraq Reconstruction 
appreciates the prompt response from Gulf Region Division and agreed with the 
suggested corrective action.   
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Introduction 
 
Objective of the Project Assessment 
 
The Office of the Special Inspector General for Iraq Reconstruction is assessing projects 
funded under the Commander’s Emergency Response Program to provide real-time relief 
and reconstruction information to interested parties to enable appropriate action, when 
warranted.  The objective of this project assessment was to determine whether the project 
was operating at the capacity stated in the original contract.  To accomplish this 
objective, we determined if the project was at full capability or capacity when accepted 
by the U.S. government, when transferred to Iraqi operators, and during our site 
inspection on 19 September 2007.   
 
Pre-Site Assessment Background 
 

Contract, Costs and Payments  
 
Contract W917BE-06-C-0049 was awarded on 31 August 2006 to a local contractor.  
The contract was a firm fixed fee contract in the amount of $417,600. The contract 
contained three contract line item numbers:  Al Jadeda Pump Station in the amount 
of $90,500; Al Sadeq Pump Station in the amount of $89,600; and Bartilla Booster 
Pump Station in the amount of $237,500.   
 
The contract contained one modification.  Modification P00001, dated 
23 October 2006, deleted line items in the Bill of Quantities for the Bartilla Booster 
Pump Station, and added items to the Statement of Work (SOW).  The deleted and 
added line items resulted in no additional charge to the U.S. government.   
 
Based on information provided by the contractor, the project started in 
September 2006 and was completed in May 2007.  By reference, the Federal 
Acquisition Regulation 52.246-21, Warranty of Construction clause was 
incorporated into the contract, and the standard one year from date of acceptance by 
the government construction warranty was applicable.   
 
Statement of Work 
 
The SOW required the repair of the Bartilla Booster Pump Station.  Work will 
involve but not be limited to the following:   

• Maintain the anti-hummer system;  
• Maintain the building’s roof, walls, windows, doors, and painting on the 

exterior and interior;  
• Demolish and recast the walkways around the electrical building;  
• Construct a complete water closet;   
• Supply, install, test, and operate a new 2 meter(m)x 2m x 2m septic tank;   
• Supply, install, test, and operate the hand-operated 3-ton crane for the 

ground storage tank with 12m reach;   
• Construct a new manager’s office;  
• Construct a 2m high fence from concrete blocks and cement plaster;  
• Maintain and operate the main electrical panel; and 
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• Maintain the elevated steel tank.   
 
The contract’s SOW included specific requirements and stated that materials and 
equipment will be replaced with equipment that meets the original design intent of 
the facility.  In addition, where new material or equipment has been specified, new 
items should adhere to the British or the equivalent international codes and 
standards.   
 
Project Objective, Pre-Construction Description 
 
The description of the facility (pre-construction) was based on information obtained 
from the contract and the U. S. Army Corp of Engineers (USACE) project file.  The 
objective of the project was to repair the booster pump station, located in the Ninewa 
Governorate, and provide potable water at a rate of 200 cubic meters per hour 
(m3/hr) to the residents of Bartilla.   
 
The Bartilla Booster Pump Station, at the time of the site assessment, was not 
operating.  However, based on our review of the project file, provided by the 
USACE, the Bartilla Booster Pump Station had been repaired and should have been 
operational.   
 
Project Design 
 
The contract’s SOW required the contractor to replace the materials and equipment 
with equipment that met the original design intent of the facility.  In addition, where 
new material or equipment was specified, new items should adhere to British or 
equivalent international codes and standards.   
 
The design provided to the assessment team by the contractor contained the 
following drawings for the Bartilla Booster Pump Station: 

• architectural 
• structural 
• mechanical (heating, ventilation, and air conditioning [HVAC]) 
• electrical (electric and lighting)  
• sanitary (water closet and septic tank) 

 
The civil drawings for the Bartilla Booster Pump Station included details showing 
the utility systems (water, sewer, electrical) for the site.  The design package also 
included the mechanical design, featuring ceiling fans; the electrical distribution-
system design included outlets and power switches.   
 
Based on our review of the design submittal, the designs were basic and not detailed 
enough for the renovation and new construction work.   
 

Site Progress During Construction 
 
Throughout the Bartilla Booster Pump Station project, numerous progress photographs 
were provided.  We reviewed and subsequently relied on selected USACE photographs to 
document examples of construction performance completed in accordance with SOW 
requirements before the project was turned over to the Iraqi’s in May 2007.   
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Site Photo 1 documents the anti-hummer system before any maintenance occurred, and 
Site Photo 2 shows the maintenance performed by the contractor on the anti-hummer 
system.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 1.  Anti-Hummer system before maintenance (Photo courtesy of USACE) 
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Site Photo 2.  Anti-Hummer system after maintenance (Photo courtesy of USACE) 
 
Site Photo 3 documents the general maintenance performed inside the booster pump 
station building and Site Photo 4 displays the general maintenance performed on the 
exterior of the booster pump station building, including the roof, walls, windows, doors, 
and exterior painting.   
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Site Photo 3.  General maintenance performed inside the Bartilla Booster  
Pump Station pump room (Photo courtesy of USACE) 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 4.  General maintenance performed on the exterior of the Bartilla Booster  
Pump Station (Photo courtesy of USACE) 
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Site Photo 5 shows the recast walkway which replaced the old walkway that was 
demolished.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 5.  New recast walkway (Photo courtesy of USACE) 

Site Photo 6 displays the new construction of a water closet at the Bartilla Booster Pump 
Station, and Site Photo 7 documents the completed construction of the water closet.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 6.  Construction of a water closet (Photo courtesy of USACE) 
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Site Photo 7.  Completed construction of water closet (Photo courtesy of USACE) 
 
The excavation of the septic tank is shown in Site Photo 8, and Site Photo 9 documents 
the testing of the 2mx2mx2m septic tank.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 8.  Excavation of septic tank (Photo courtesy of USACE) 
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Site Photo 9.  Septic tank testing (Photo courtesy of USACE) 
 
Site Photo 10 shows the installation of the hand-operated 3-ton crane for the ground 
storage tank.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

Site Photo 10.  Installation of the new 3-ton crane (Photo courtesy of USACE) 
 
Site Photo 11 documents the construction that occurred for the manager of operations’ 
new office.     



 

9 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 11.  Construction of the manager of operations’ new office (Photo courtesy of USACE) 
 
The construction of the two-meter high fence, made from concrete blocks and cement 
plaster, is shown in Site Photo 12.  Site Photo 13 documents the completed construction 
of the two-meter high fence around the perimeter of the Bartilla Booster Pump Station.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 12.  Construction of security wall (Photo courtesy of USACE) 



 

10 

 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 16.  Construction of Security Wall (Photo Courtesy of USACE) 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 13.  Newly constructed security wall (Photo courtesy of USACE)  
 
Site Photo 14 shows the pump house control panel after receiving general maintenance.   
 
 
 
 
 
 
 
 
 
 
 

Site Photo 18.  Pump House Control Panel Before Maintenance (Photo Courtesy of USACE) 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 14.  Pump house control panel after maintenance (Photo courtesy of USACE) 
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Site Photo 15 documents the elevated steel tank after receiving general maintenance.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 15.  Elevated steel water tank after maintenance (Photo courtesy of USACE) 
 

Site Assessment 
 
On 19 September 2007, SIGIR performed an on-site assessment of the Bartilla Booster 
Pump Station project.  We were accompanied to the site by the USACE, GRN Engineer.  
Due to security reasons, we had to perform an expedited assessment; however, we 
observed that the Bartilla Booster Pump Station was not operating.  We were unable to 
communicate with the two Iraqi individuals at the station; consequently, we could not 
determine the reason the station was not operating on the day of our visit.   
 
General Observations 
 
All work completed appeared to meet the SOW requirements.  The booster pump station 
was designed so that the quality of the pumped water would be maintained and that the 
operation of the booster pump station would not cause water quality problems elsewhere 
in the water system.  In addition, the booster pump station ensures water system 
adequacy, reliability, and compatibility with existing and future facilities.  The booster 
pump station should be secure from vandalism, trespass, and severe weather conditions; 
be adequately insulated; provide heating to prevent freezing during winter; provide for 
adequate ventilation to prevent overheating in the summer; provide adequate drainage; 
and provide access to allow for replacement and repair of the equipment.   
 
During our site visit, we observed that the following SOW requirements were completed:   
 

• All rubble and debris was cleared and removed; 
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• General maintenance was performed for the interior booster pump room building as 
shown;  

• Exterior painting and general maintenance was performed on the building’s roof, 
walls, windows, doors;  

• Walkways around the electrical building were recast;  
• Hand-operated three-ton crane for the ground storage tank had been installed; 
• A 2m-high fence made of concrete blocks and cement plaster had been constructed;  
• Overall maintenance was performed on the control panel; and  
• General maintenance of the elevated steel tank was performed. 

 
During our site visit, we did not detect any instances of incomplete maintenance or 
construction.   
 

Conclusions 
 
SIGIR’s assessment of repairs at the Bartilla Booster Pump Station included a review and 
analysis of the contract, related contract documentation, contract Statement of Work, 
design package (drawings and specifications), quality control and quality assurance 
reports, construction progress photos, final situation report, invoices, submittals, and 
closeout documents. 
 
Because of increased insurgent activity in the Mosul area during the two weeks that the 
inspection team was there, escort to the Bartilla Booster Pump Station by the private 
security contractor was delayed for five days.  When an escort finally could be provided, 
the escort limited the assessment team to an expedited site visit. The assessment team 
observed that there was no electrical power available at the time of the site visit, and the 
pump station was not operating. The assessment team could not communicate with the 
two Iraqis at the station; consequently, SIGIR could not determine the reason the station 
was not operational on the day of the site visit. Further, the assessment team could not 
determine the post-turnover equipment operations and maintenance management and 
facility/building maintenance practices by the Directorate of Ninewa Water personnel.  
 
USACE documentation confirmed that contract provisions were met and that the Bartilla 
Booster Pump Station was operational at the time of turnover to the Directorate of 
Ninewa Water. The documentation also showed that the contractor and the U.S. 
government performed adequate quality management oversight, which enforced contract 
provisions and ensured construction quality and completeness. 
 

Recommendations  
 
SIGIR recommended that the Commander, Gulf Region North, send representatives to 
visit the site when security situations become more stable to determine why the booster 
pump station was not operational on 19 September 2007. 
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Management Comments   
 
The Commander, Gulf Region Division concurred with the recommendation agreeing to 
have Gulf Region North representatives visit the site when security conditions warrant.  
SIGIR appreciates the prompt response from GRD and agreed with the suggested 
corrective action.  See Appendix D for the complete text of the management comments. 
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Appendix A.  Scope and Methodology 
 
We performed this project assessment from September through October 2007 in 
accordance with the Quality Standards for Inspections issued by the President’s Council 
on Integrity and Efficiency.  The assessment team included an engineer/inspector and an 
auditor/inspector.   
In performing this Project Assessment we:  

• Reviewed contract documentation to include the following:  Contract, 
Contract documentation, and Statements of Work;   

• Reviewed the design package (drawings and specifications), quality control 
reports, quality assurance reports, construction progress photos, final situation 
report, and invoices; and 

• Conducted an on-site assessment on 19 September 2007 and documented the 
results of our assessment in Mosul, Iraq.  
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Appendix B.  Acronyms 
 
GRN Gulf Region North 

m Meter 

m3/hour Cubic meters per hour 

SIGIR Special Inspector General for Iraq Reconstruction 

SOW Statement of Work 

USACE United States Army Corps of Engineers 



 

16 

Appendix C.  Report Distribution 
 
Department of State 
Secretary of State 

Senior Advisor to the Secretary and Coordinator for Iraq 
Director of U.S. Foreign Assistance/Administrator, U.S. Agency for 

International Development 
    Director, Office of Iraq Reconstruction 

 Assistant Secretary for Resource Management/Chief Financial Officer, 
  Bureau of Resource Management 

U.S. Ambassador to Iraq 
Director, Iraq Transition Assistance Office 
Mission Director-Iraq, U.S. Agency for International Development 

Inspector General, Department of State 

Department of Defense 
Secretary of Defense 
Deputy Secretary of Defense 
Under Secretary of Defense (Comptroller)/Chief Financial Officer 
 Deputy Chief Financial Officer 
 Deputy Comptroller (Program/Budget) 
Deputy Assistant Secretary of Defense-Middle East, Office of Policy/International 

Security Affairs 
Inspector General, Department of Defense 
Director, Defense Contract Audit Agency 
Director, Defense Finance and Accounting Service 
Director, Defense Contract Management Agency 

Department of the Army 
Assistant Secretary of the Army for Acquisition, Logistics, and Technology 

Principal Deputy to the Assistant Secretary of the Army for Acquisition, 
Logistics, and Technology 

Deputy Assistant Secretary of the Army (Policy and Procurement) 
Commanding General, Joint Contracting Command-Iraq/Afghanistan 

Assistant Secretary of the Army for Financial Management and Comptroller 
Chief of Engineers and Commander, U.S. Army Corps of Engineers 
 Commanding General, Gulf Region Division 

Chief Financial Officer, U.S. Army Corps of Engineers 
Auditor General of the Army 

U.S. Central Command 
Commanding General, Multi-National Force-Iraq 

Commanding General, Multi-National Corps-Iraq 
Commanding General, Multi-National Security Transition Command-Iraq 
Commander, Joint Area Support Group-Central 
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Other Federal Government Organizations 
Director, Office of Management and Budget 
Comptroller General of the United States 
Inspector General, Department of the Treasury 
Inspector General, Department of Commerce 
Inspector General, Department of Health and Human Services 
Inspector General, U.S. Agency for International Development 
President, Overseas Private Investment Corporation 
President, U.S. Institute for Peace 

Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member 

U.S. Senate 

Senate Committee on Appropriations 
Subcommittee on Defense 
Subcommittee on State, Foreign Operations, and Related Programs 

Senate Committee on Armed Services 
Senate Committee on Foreign Relations 

Subcommittee on International Development and Foreign Assistance, Economic 
Affairs, and International Environmental Protection 

Subcommittee on International Operations and Organizations, Democracy and 
Human Rights 

Subcommittee on Near Eastern and South and Central Asian Affairs 
Senate Committee on Homeland Security and Governmental Affairs 

Subcommittee on Federal Financial Management, Government Information, 
Federal Services, and International Security 

Subcommittee on Oversight of Government Management, the Federal 
Workforce, and the District of Columbia 

Permanent Subcommittee on Investigations 

U.S. House of Representatives 

House Committee on Appropriations 
Subcommittee on Defense 
Subcommittee on State, Foreign Operations, and Related Programs 

House Committee on Armed Services 
 Subcommittee on Oversight and Investigations 
House Committee on Oversight and Government Reform 

Subcommittee on Government Management, Organization, and Procurement 
Subcommittee on National Security and Foreign Affairs 

House Committee on Foreign Affairs 
Subcommittee on International Organizations, Human Rights, and Oversight 
Subcommittee on the Middle East and South Asia 
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Appendix D.  Management Comments 
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Appendix E.  Project Assessment Team Members  
 
The Office of the Assistant Inspector General for Inspections, Office of the Special 
Inspector General for Iraq Reconstruction, prepared this report.  The principal staff 
members who contributed to the report were: 
 
Angelina Johnston 

Yogin Rawal, P.E. 

 


